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us EPA RECORDS CENTER REGION 5 

426263 

U S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep , 

x^^EPA 
EMERGENCY 
RESPONSE. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #42 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Chartes Gebien, U S. EPA Region V 
John Maritote, U.S EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S EPA Region V, ESS 
Karen Kirchner, U S. EPA Region V, LCD 
Kendall Moore, U S EPA Region V, LCD 
Susan Perdomo, U.S EPA Region V, ORC 
Gary Pnchard, U.S. EPA Region V, ORC 
John Steketee, U.S EPA Region V, ORC 
Carol Staniec, U.S EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U S EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Enc Kaufman, Marion County Health Department 
Carol Ropski, U S EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Knsten Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Cartson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabnele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverty Kush, U S EPA 
Valincia Darby, Department of Interior 
John Glover, U S. EPA 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 2/2/2012 

Reporting Period: 1/30/2012-2/3/2012 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authori ty: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: 1NN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On January 30, 2012, Midwest hauled off 3 loads (17,600 gal) of oily water from the solidification pits and 
manway SS-18 to United Waste Water Inc.'s facility in Cincinnati, OH 

• Midwest continued cleaning frac tank 5 
• Midwest helped Tnhydro with site stormwater management 
• Midwest swept silt accumulating in the northeast area off of the pavement. 
• Midwest continued to move water accumulating in the east million-gallon bunker tank into the west 

million-gallon bunker tank 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp and lime solidificafion media 
• EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH 
• EQ repositioned their sludge pump within Tank 51 
• EQ cut a 5'x5' hole in the west side of Tank 51. 
• Trihydro discharged approximately 18,000 gal of northeast area stormwater treated by the GAC 
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system to Oil Creek 

On January 31, 2012, Midwest continued cleaning frac tank 5 
• Midwest helped Tnhydro with site stormwater management. 
• Midwest continued to move water accumulating in the east bunker tank into the west bunker tank. 
• Midwest made repairs to the safety fence surrounding the bunker tanks 
• Midwest purchased hay bales and new silt fencing to help control the accumulation of silt in the 

northeast area stormsewer and paved areas 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp solidification media 
• EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• Trihydro discharged 16,576 gal of northeast area stormwater treated by the GAC system to Oil 

Creek. 

On February 1, 2012, Midwest helped Tnhydro with site stormwater management 
• Midwest set up hay bales and silt fencing to help control the accumulation of silt in the northeast 

area stormsewer and paved areas. 
• Midwest decontaminated equipment. 
• Midwest started a work stand down. They will return when the PRP Group makes decisions 

regarding the bunker tanks 
• EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper 

pulp solidification media. 
• EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• EQ's sludge pump broke down. 
• EQ reported that there is around 2 5' of sludge near the pump, a large area around 3', and some 

areas up to 6' near some walls. 
• Tnhydro discharged 17,104 gal of northeast area stormwater treated by the GAC system to Oil 

Creek. 
• Trihydro requested visual inspection of frac tank 5 No product was visible in frac tank 5, and the 

condition was documented with photos 

On February 2, 2012, Trihydro discharged 10,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

• Midwest was not on site. 
• EQ's sludge pump remained inoperable. 
• EQ had a pump repairman on site The repairman was not able to repair the pump, and a new part 

or pump will be ready for Monday, February 6, 2012. 
• Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 

The wood pulp and sawdust solidification matenals are reclaimed/recycled products As of February 3, 
2012, approximately 14,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Quantity 

4,471,416 gallons 

437,356 gallons 

452,051 gallons 

13,310 gallons 

26,020 cyd 

Discharge Treatment 

X 

X 

X 

X 

Disposal 

X 
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Unsolidified Sludge Liquid 

Treated Stormwater Liquid 

200 cyd 

841,380 gallons X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Decide the final strategy regarding the east and west million gallon bunker tanks. 

2.2.1.1 Planned Response Activit ies 
None 
2.2.1.2 Next Steps 
U S EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A Community Meeting is tentafively planned for February or March 2012 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Manon County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
Midwest (subcontractor to Tnhydro) 
EQ (subcontractor to Tnhydro) 
Roger Ward Engineering (subcontractor to Tnhydro) 
AVS (subcontractor to Tnhydro) 
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5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene (Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
QMP - Quality Management Plan 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www epaosc org/esi 
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